

ID	Naloga	Rok	Začetek	Konec	2001																
					3	4	5	6	7	8	9	10	11	12	1	2	3	4	5		
1	sprejetje programa priprave	1d	Tue 26.6.01	Tue 26.6.01	26.6.01 8:00 10.10.01 8:00 17.12.01 8:00 20.2.02 8:00 20.3.02																
2	priprava geodetskih podlog	22d	Thu 31.5.01	Fri 29.6.01																	
3	izbira izdelovalca	15d	Thu 7.6.01	Wed 27.6.01																	
4	strokovne podlage	15d	Tue 3.7.01	Mon 23.7.01																	
5	pridobitev pogojev subjektov	25d	Fri 27.7.01	Thu 30.8.01																	
6	osnutek s/d UrN	15d	Wed 5.9.01	Tue 25.9.01																	
7	sklep o javni razgrnitvi osnutka	1d	Wed 10.10.01	Wed 10.10.01																	
8	javna razgrnitev na sedežu OU	22d	Thu 18.10.01	Fri 16.11.01																	
9	stališča do pripomb	5d	Mon 19.11.01	Fri 23.11.01																	
10	odločanje OS o pripombah	1d	Mon 17.12.01	Mon 17.12.01																	
11	dopolnitev osnutka	5d	Tue 18.12.01	Mon 24.12.01																	
12	zbiranje soglasij	25d	Wed 26.12.01	Tue 29.1.02																	
13	sprejemanje predloga za izdajo	1d	Wed 20.2.02	Wed 20.2.02																	
14	sprejem predloga odloka o PZ	1d	Wed 20.3.02	Wed 20.3.02																	