

## TERMINSKI PLAN PRIPRAVE STRATEGIJE PROSTORSKEGA RAZVOJA SLOVENIJE (Priloga 2)

09.04.03

ID	Task Name	Duration	Start	Finish	Predep	2002												2003			
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
1	<b>OPRAVLJENO DELO PO PROGRAMIH PRIPRAVE IZ 1992 IN 1999</b>	4048 d	02.03.92	01.04.03		[Gantt bar for 1992-1999 work]															
2	Temeljne raziskave	2601 d	02.03.92	15.04.99		[Gantt bar for 2]															
3	Študije prostor 2020	1430 d	16.04.99	15.03.03	2	[Gantt bar for 3, ends 15.03]															
4	Analize razvojnih možnosti sektorja v prostoru	1447 d	16.04.99	01.04.03	2	[Gantt bar for 4, ends 01.04]															
5	Strokovna srečanja in delovne konference	1319 d	20.10.98	30.05.02		[Gantt bar for 5, ends 30.05]															
6	Seje Sveta Urada	792 d	20.04.00	20.06.02	2	[Gantt bar for 6, ends 20.06]															
7	Seje programskega sveta	799 d	20.04.00	27.06.02	2	[Gantt bar for 7, ends 27.06]															
8	Osnutek SPRS	730 d	15.02.01	14.02.03	2	[Gantt bar for 8, ends 14.02]															
9	<b>TEKOČE DELO PO PROGRAMU 2003</b>	102 d	11.04.03	21.07.03		[Gantt bar for 9, ends 21.07.03]															
10	Sprejem programa priprave SPRS	14 d	11.04.03	24.04.03	8	[Task 10, ends 24.04]															
11	Ministrska obravnava	58 d	25.04.03	21.06.03		[Task 11, ends 21.06.03]															
12	Pridobivanje smemic	20 d	25.04.03	14.05.03	10	[Task 12, ends 14.05]															
13	Dopolnitev strokovnih podlag	15 d	25.04.03	09.05.03	10	[Task 13, ends 09.05]															
14	Izdelava osnutka predloga SPRS	15 d	15.05.03	29.05.03	12;13	[Task 14, ends 29.05]															
15	Seja Programskega sveta	8 d	30.05.03	06.06.03	14	[Task 15, ends 06.06]															
16	Prostorska konferenca	15 d	07.06.03	21.06.03	15	[Task 16, ends 21.06]															
17	Izdelava predloga SPRS	15 d	22.06.03	06.07.03	16	[Task 17, ends 06.07]															
18	Obravnava na Vladi	15 d	07.07.03	21.07.03	17	[Task 18, ends 21.07]															