

COUNCIL OF EUROPE SOCIAL DEVELOPMENT FUND

FOLLOW UP OF THE WORKS

Date :

TIME SCHEDULE AND PROGRESS OF THE WORKS DIAGRAM

COUNTRY : Slovenia
PROJECT : F/P 1241 (1996) Educational Infrastructure

PROJECT COMPONENTS	YEAR 1	YEAR 2	YEAR 3	YEAR 4	YEAR 5	PHYSICAL PROGRESS OF THE WORKS (%)	OBSERVED MODIFICATIONS
Preliminary studies							
Acquisition of land (if relevant)							
Tender, contractor selection							
Building work							
Installations and fittings							
Equipment and material							
Related infrastructure							

..... Planned original project
time schedule
----- Modified project time
schedule
_____ Works
realised

model that may be subject to modification

TABLE 5
Annexe 5 - 6